Computer Science Project Gannt Chart

List of tasks

Start Date	Task	Finish Date
11/18/2024	Document the requirements	11/19/202
11/20/2024	Outling the functions	11/20/202
11/20/2024	Planning the Gannt Chart	11/21/202
11/21/2024	Writing an algorithm in structed English	11/21/202
11/22/2024	Handing in the first sprint	11/22/202
11/23/2024	functionality- from the initial	11/30/202
11/25/2024	Implementing the final client's specification	12/3/202
11/25/2024	Start to document	12/6/202
11/25/2024	Methods and the data processing	11/29/202
11/25/2024	Implementing good programming practices	28-N
	Client Feedback Session	
11/27/2024	Final Program	12/3/202
12/2/2024	Document any security concerns	12/2/202
12/3/2024	manual and a developers	12/4/202
12/5/2024	Present the program and	12/8/202

